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USF – Health Facilities Planning and Construction
MDC Renovate Lab/Office Spaces - Phase II
Project Mgr : Maher Oueini � Scope:  Reconfigure and 

refurbishing ~ 1,521 SF of 
existing office/lab suite 
for Pathology Dept.  Work 
involves MDC 2025/6/7/9

� Status:  Construction 
Phase.  
� However project completion 

is depended on main 
campus Physical Plant 
replacing 2 nd floor Air 
Handler

� Budget:  $120,000
� Actual Cost: $150,000

� Funding Source: 
Research Dept FundingPicture Shows work in Lab MDC 

2029
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USF – Health Facilities Planning and Construction
MDC Infrastructure Project – Replace Air Handling Un it 16
Project Mgr : Stan Douglas/Maher Oueini

� Scope:  Replace currently 
undersized AHU #16 to 
support newly renovated 
spaces and programmatic 
growth.  Funding is 
accomplished in 
conjunction with main 
campus Physical Plant 
Dept, who will also 
replace AHU #18 on the 
same MDC floor

� Status:  Bid Phase.  
� Budget Cost: $189,000 
� Funding Source: CF 09-10 

and Campus PECO 
Infrastructure

Picture Shows AHU #16
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USF – Health Facilities Planning and Construction
MDL Hyperbaric Lab Renovations
Project Managers:  Stan Douglas/Oscar Figueroa

� Scope: Renovate MDL lab spaces 
L1026, L1027, & L1028A to support 
Hyperbaric Lab Program.  Project 
was established in 2 phases.  
Phase I includes labs L1026/27 and 
construction of Cylinder Tank 
Farm.  Phase II work includes 
L1028A. 

� Status:  Ph I- Construction 
Complete 6-14-09

Ph II- Completed 8-28-09
Minor HVAC Adjustm’ts  pending

� Budget:  Ph I - $435,300
Ph II – $140,700     

� Funding Source:  HSC Research 
Program

MDL 1026 
Lab Interior

Tank 
Farm 
Facility
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USF – Health Facilities Planning and Construction
MDC Renovate Various Lab/office spaces 
Project Mgr: Maher Oueini

� Scope: 
Renovate/Refurbish lab 
areas MDC 4031, 4033, & 
4034 for Molecular 
Medicine Dept.  

� Status:  Construction 
99% complete

� Budget:  $20,100
� Actual Cost: $18,600

� Funding Source: PECO 
07-08

Renovated MDC 4033/4034 Labs 
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USF – Health Facilities Planning and Construction
MDT Expand Cart Covered Parking Area 
Project Mgr – Maher Oueini

� Scope:  Expand existing 
golf cart parking area 

� Status:  Construction

� Cost:  $20,000

� Funding Source: 
Department 

Picture of Existing MDT Cart Facility
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USF – Health Facilities Planning and Construction
MDC Shimberg Library Exterior Door
Project Mgr – Shane Ross

� Scope:  Replace existing 
north and south entry 
doors.  Also, add 
infrastructure for card 
access devices

� Status:  Construction 
99% Complete

� Budget:  $29,300

� Funding Source: Carry-
Forward (CF) 09-10 

South Entrance of Shimberg Library
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USF – Health Facilities Planning and Construction
Vivarium Cage Washer Repairs Johnnie Byrd Facility – PM 
Stan Douglas/Patrick Zorn

� Scope:  Replace and re-
slope existing cage 
washer system exhaust 
ductwork,  properly seal 
joints, and repair interior 
damaged areas   

� Status:  Construction –
100% Complete

� Const Cost:  $54,000

� Funding Source:  CF 09-
10/Byrd 
Facility/Comparitive Med

Picture of 
Vivarium Interior 
Damage  

Shows Area 
Demo Work
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USF – Health Facilities Planning and Construction
MDC IT Server Room Upgrades Phase II
Project Mgr – Maher Oueini/Stan Douglas

� Scope:  Expanding and 
building facility 
infrastructure to support 
IT Server additions and 
growth 

� Status:  Cost Estimating 
and Bid Phase

� Budget:  TBD

� Funding Source: CF 09-10 
& Dept Funding

Picture Shows Phase I Air Handling Units Being Installed
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USF – Health Facilities Planning and Construction
MDO Refurbishing and Improvements
Project Mgr – Shane Ross

� Scope:  Refurbish lobby 
and patient worn interior 
finishes.  Project being 
accomplished in 2 phases 

� Status:  Phase I 
completed. Phase II in 
funding & procurement 
process

� Budget:  Phase I - $19,000
Phase II - $93,000

� Funding Source: Carry-
Forward 09-10 and MDO 
Dept FundingPictures of MDO Waiting Areas
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USF – Health Facilities Planning and Construction
Update and Reconfigure HSC Fire Alarm System
Project Mgrs:  Maher Oueini & Stan Douglas

� Scope: Project involves a 
redesign and updating the 
current antiquated fire 
alarm system for MDC, 
MDL, MDA, & MDE.  
Design package will be 
developed w/ phased 
construction delivery.  

� Status:  Construction
(Construction started on 
MDL facility)

� Budget:  $71,000
� Funding Source: PECO 

07-08 & CF 09-10Picture of New Fire Alarm Panels
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USF – Health Facilities Planning and Construction
MDC 4046 Renovate and Install Fume Hood  
Project Mgr: Maher Oueini

� Scope: 
Renovate/Refurbish and 
install fume hood in MDC 
4046.  

� Status:  In-House Design 
Review complete.  State 
Fire Marshall (SFM) 
Review pending

� Cost Estimate: $45,000

� Funding Source: 
Research Remodeling 
and Renovation Acct.

Picture of MDC 4046 Lab Space 
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USF – Health Facilities Planning and Construction
V. A. Pedestrian Walkway Facility Repairs  
Project Manager: Stan Douglas � Scope:  Work involves 

concrete restoration, 
crack repair, 
strengthening of existing 
walkway structure 

� Status:  Design work 
complete.  However Bid 
Phase (On Hold)

� Budget:  Design Fees 
$54K spent.  Construction 
cost estimate ~ $600K 
(VA to share cost). Set 
aside campus 
infrastructure funding 
has been reprogrammed

� Funding Source: Capital 
Renewal/PECO 07-08

View of Skyway Underside



�������� ��

USF – Health Facilities Planning and Construction
List of Other Projects in or near Construction

� MDC 4027 Replace Bio-Safety Cabinet - (Cost $1,775) Research 
Dept Funds

� MDC Phase III Replace Autoclaves – (Budget $180,000)   
Research Dept Funds

� MDL Lab Install Electron Microscope PDU – (Cost $2,5 00) CF 
2009/10

� MDC Vivarium Electrical Upgrades – ($11,432) CF 2009 /10

� MDL 1021 Office Interior Repairs  – (Cost $4,950) CF  2009/10

� MDC HSC Security Camera Upgrades – (Cost $24,315)CF 
2009/10

� MDC Student Gym Shower Repairs (Cost $37,000) CF 20 09/10
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Phase Projects
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USF – Health Facilities Planning and Construction
Shimberg Medical Library Renovations 
Project Mgr – Stan Douglas � Scope: Right-Size USF 

Health library and 
reprogram determined 
excess spaces, for 
educational delivery and 
business support 
purposes

� Status:  Programming 
and Design.  Request for 
library ops assessment 
and design services 
being developed

� Budget:  TBD

� Funding Source: TBDCurrent First Floor Library Floor Plan 
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USF – Health Facilities Planning and Construction
Convert Former IT Dept Offices into Grad Pgm Office s
Project Mgr – Stan Douglas

� Scope:  Transform former 
IT Offices into Graduate 
Program Admin Spaces

� Status:  Programming 
and Design.  A/E selected 
design proposal pending

� Budget:  TBD
� Target Completion: 

8/2010

� Funding Source: CF 09-10 
& Dept Funding
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USF – Health Facilities Planning and Construction
MDC Establish New School Pharmacy Program Offices
Project Mgr – Stan Douglas � Scope:  Establish new 

Pharmacy Program office 
in existing MDC 2300 
suite. Current functions 
in these spaces are being 
relocated to other areas 
of the HSC campus

� Status:  Planning
� Target Completion: 

8/2010

� Budget:  TBD

� Funding Source: Dept 
FundingNew School of Pharmacy Admin Offices in Shaded Area 
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USF – Health Facilities Planning and Construction
MDT Silver Center Reconfigure Waiting Area 
Project Mgr – Maher Oueini

� Scope:  Reconfigure 
Silver Center reception 
area to improve user 
work flow of space.

� Status:  
Programming/Design 
Phase

� Budget:  TBD

� Funding Source: Carry-
Forward 09-10

Picture of Silver Center Reception Area
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USF – Health Facilities Planning and Construction
Refurbish Former MDC Media Center Spaces
Project Mgrs – Shane Ross/Stan Douglas

� Scope:  Refurbish interior 
finishes and reconfigure 
portions of the former 
Media Center spaces to 
support new USF Health 
educational delivery 
programs 

� Status:  Programming 
and Design.  Design 
services proposal 
pending

� Budget:  TBD

� Funding Source: TBD
Plan View of Layout of Existing Floor Space
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USF – Health Facilities Planning and Construction
MDT Teaching Laboratory Enhancement 
Project Mgr – Shane Ross � Scope:  Sub-divide, with 

flexible partition, two (2) 
existing lecture rooms 
MDT 1010 and 1027….and 
create the ability to 
transform space into 
two(2) small teaching 
spaces for each room. 

� Status:  
Programming/Design 
Phase.  Architectural firm 
selected...work 50% 
complete

� Budget:  TBD

� Funding Source: Carry-
Forward 09-10Picture of MDT 1010 Lecture Room
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USF – Health Facilities Planning and Construction
Relocate Public Affairs Department to 2 nd MDF Facility
Project Mgrs – Maher Oueini/Stan Douglas

� Scope:  Relocate PR staff 
to offices on the 2 nd floor 
of the MDF Facility.  
Install office cubicles in 
designated area to 
support this transition. 

� Status:  Planning
� Target Completion: 6/7/10

� Budget:  $50,000

� Funding Source: HSC 
Budget Office

Proposed MDF 2nd Floor Layout 
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USF – Health Facilities Planning and Construction
COPH Card Access System Redesign
Project Mgr – Maher Oueini

� Scope:  Redesign of 
existing bldg card access 
system and tie new 
system into campus-wide 
network.  

� Status:  Design

� Budget:  TBD

� Funding Source: Carry-
Forward 09-10

Picture of College of Public Health (COPH) Facility
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USF – Health Facilities Planning and Construction
Install MDN (Nursing) Irrigation System and Landsca ping 
Project Mgrs – Shane Ross/Stan Douglas

� Scope:  Install irrigation 
zone and landscaping on 
north side of Nursing 
facility.  This landscaping 
work is part of original 
building project scope & 
budget, but was never 
executed.

� Status:  Bid Phase

� Budget:  ~ $28,000
� Completion Date: 5/2010

� Funding Source: Nursing 
Dept and Original Bldg 
project budget

Nursing Bldg Plan View – shows north 
side location of new landscape  

Nursing Bldg North Side
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USF – Health Facilities Planning and Construction
MDT Create Wet Laboratory Space 
Project Mgr – Kemi Ogunsanwo � Scope:  Convert former 

MDT Dining facility into 
wet laboratory space

� Status:  
Programming/Design 
Phase.  GLE Design firm 
selected…Design work 
50% complete

� Budget:  TBA

� Funding Source: Carry-
Forward 09-10

Picture of Former MDT Dining Facility Area
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USF – Health Facilities Planning and Construction
MDL Upgrade Anatomy Lab
Project Mgr:  Stan Douglas

� Scope:  
Refurbish/renovation/
upgrade existing 
lab/office/prep spaces to 
support academic vision 
of the medical school

� Status:  Pre-Design
(Customer’s Program 
Input Received).  Project 
is now part of planned 
major COM Renovation 
and Improvements 
Project

� Budget:  TBD
� Funding Source: Carry-

Forward (CF) & Donations Picture of Current Anatomy Lab
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USF – Health Facilities Planning and Construction
Morsani 6 th Floor Build-out 
Project Facilitators  – Rick Green/Stan Douglas

� Scope: Build-out 6 th floor 
shell space of Morsani 
facility.  Most of the Clinic 
functions will be moved 
from existing north clinic 
(MDA) to Morsani

� Status:  Design 
Development

� Budget:  TBD

� Funding Source: 
Donations, etc

Proposed 6th Floor Plan  
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� Scope: Major COM 
renovation which involves 
creating additional small 
group learning spaces, 
improve exterior way-
finding, and integrate 
existing courtyards into 
user learning and event 
programs  

� Status:  Schematic/Design 
Development…DB Team 
selected

� Budget:  $7,000,000
� Funding Source: 

Donations, CF, and PECO 
InfrastructureCOM Plot Plan Highlighted Areas of Work  

USF – Health Facilities Planning and Construction
College of Medicine (COM) Renovation & Improvements
HSC Project Facilitator – S. Douglas/FPC Project Mgr – W. Pestrak
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USF – Health Facilities Planning and Construction
Build-out Shell Space Johnnie Byrd Facility – Project Facilitators 
Dr. Dave Morgan/Stan Douglas

� Scope:  Build-out 2 nd floor 
shell space area to create 
Alzheimer PET-scan 
clinical/research level.  
Floor plan layout to be 
determined

� Status:  
Programming/Planning

� Budget:  TBD

� Funding Source: Donor & 
Research Program

Picture of Johnnie Byrd Facility Clinic Corridor
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Recently & Earlier 
Completed
Renovation Projects
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USF – Health Facilities Planning and Construction
MDC Renovate Various Lab/office spaces 
Project Mgr: Maher Oueini

� Scope: 
Renovate/Refurbish 
seven (7) MDC labs;  
3104, 4110, 4111, 4143, 
4154, 4155, & 4156 for 
Dept of Research.  

� Status:  Construction 
100% complete

� Actual Cost: $74,000

� Funding Source: 
Research/Remodeling 
Acct.Various Renovated Lab Spaces 
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USF – Health Facilities Planning and Construction
MDC Replace Vivarium Boilers – PM Stan Douglas/Oscar 
Figueroa

� Scope:  Replace 2-40 hp 
boilers for cage wash 
down area & various 
autoclaves

� Status:  Construction 
Complete Jan 2010 

� Budget:  $100,000
� Actual Cost: $153,000

� Funding Source: PECO 
07-08

Picture of New Boilers
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USF – Health Facilities Planning and Construction
MDN 3rd Lab/Office Build-Out
Project Mgrs: Stan Douglas/Maher Oueini

� Scope:  Build-out ~ 2250 
SF 3rd unfinished space 
w/ labs, offices, PT 
rooms, & lobby  

� Status:  Construction 
completed (mid 2009)

� Budget:  ~$375,000

� Funding Source: Nursing 
Dept Funding

Picture of Current 3rd Floor Finished Lab



�������� ��

USF – Health Facilities Planning and Construction
Loading Dock Repair Johnnie Byrd Facility – PM Stan Douglas

� Scope:  Existing loading 
dock opening was too 
low to accommodate std 
14’ high trucks.  Raise 
dock 2’ to allow truck 
trailers to be off-loaded @ 
dock   

� Status:  Construction 
Complete 11/2009

� Budget:  $25,000

� Funding Source: 
Research Department 
funding

Picture of Repaired/Raised Loading Dock Soffit
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USF – Health Facilities Planning and Construction
MDC Expand USF HEALTH IT Server Room
Project Mgrs : Stan Douglas/Maher Oueini

� Scope:  Reconfigure and 
expand the current HSC 
IT Server room, increase 
electrical service & AC 
capacity to accommodate 
server expansions & 
relocations.

� Status:  Construction 
Complete.  All MEP 
Completed 6-5-09 

� Cost:  $366,000

� Funding Source:  
PECO/CF Funding

Shows Servers and 1 of the 3 new 11-Ton Air Handler  Units 
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USF – Health Facilities Planning and Construction
Renovate MDC Phase III Research Offices –
PM Stan Douglas

� Scope:  Reconfigure 
research offices into suite 
arrangement to create a 
collaborate department 
work environment

� Status:  Construction 
Complete 12/2009

� Cost:  $90,000

� Funding Source: HSC 
Research Program & 
PECO 09-10

Picture of New Research Office Suite
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USF – Health Facilities Planning and Construction
Lab Renovations Johnnie Byrd Facility – PM Stan Douglas

� Scope:  Connect fume 
hoods (2) to building 
exhaust and vacuum 
systems for Morgan’s Lab 

� Status:  Construction 
Complete 11/2009

� Cost:  $25,000

� Funding Source: HSC 
Research Program

Picture of Johnnie Byrd Facility
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USF – Health Facilities Planning and Construction
MDC 4007 Renovation/Reconfiguration – PM Stan Douglas

� Scope:  Renovation and 
reconfigure 635 SF 
lab/office suite  

� Status:  Construction 
Completed

� Budget: $40,000
Contract Amt: $65,000

� Funding Source: PECO 
06-07 & 07-08

MDC Lab 4007 Before & After Construction 
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USF – Health Facilities Planning and Construction
MDT Lecture/Classroom 1100 
Project Mgr – Maher Oueini

� Scope:  
Renovate/upgrade lecture 
space w/ new finishes 
and electronics package 

� Status:  Construction 
complete

� Budget:  $87,000
� Actual Cost: $66,578.00

� Funding Source: PECO 
07-08

MDT Classroom 1100 newly renovated
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USF – Health Facilities Planning and Construction
Boiler (#2) Tie-in Johnnie Byrd Facility – PM Stan Douglas

� Scope:  Tie-in existing 
2nd boiler into facility 
system

� Status:  Construction 
Complete 

� Budget:  $18,000
� Actual Cost: $20,000

� Funding Source: Byrd 
Organization

Picture of Johnnie Byrd Facility Boilers
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If your department’s project is not shown 
or listed in this report…the details of the 
project scope are in development and will 
be included in the next update. 

Thanks ��� �


