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USF — Health Facilities Planning and Construction
College of Medicine (COM) Renovation & Improvements

HSC Project Facilitator: S. Douglas/FPC Project Mgr : W. Pestrak
Scope: Major COM
renovation involves
creating additional small
group learning spaces,
Improve exterior way-
finding, and integrate
existing courtyards into
user learning and event
programs...and also
establish a main entry
point “Front Door” to
COM

Status: Phase | areas,
Auditorium, Group
Learning, & Anatomy
under construction.

Const Budget: $5,000,000

Funding Source:
Picture Shows Current Main Entry Point to COM (USF Health) Donations, CF, and PECO

Highlights of this project are featured on the next 8 slides



USF — Health Facilities Planning and Construction
College of Medicine (COM) Renovations & Improvement s (Cont.)
HSC Project Facilitator: S. Douglas/FPC Project Mgr: W. Pestrak

Scope: Specifically this major renovation project will involve creating
new learning spaces in existing areas and improving the appearance of
the HSC Campus. Focused areas of work are as follo  ws:

Reconfigure/Sub-Divide existing Auditorium and crea te several new
classrooms

Reconfigure existing student lab area to create new classroom layout (new
Group Learning Area)

Unite Lecture Halls 1096/97 by installing flexible  wall system between halls
Refurbish and Upgrade existing Anatomy Lab

Improve Pedestrian Way-finding and Directional Sign  age in HSC District
Improve and Upgrade both North and South Courtyards in HSC District
Create new “front door” entrance for USF Health in HSC District

Work in these areas will be accomplished in a phase  d construction
sequence and are highlighted in the next slideont  he HSC Campus site
plan.




USF Health Science Facility (COM) Improvements
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USF — Health Facilities Planning and Construction
College of Medicine (COM) Renovations & Improvement s (Cont.)
HSC Project Facilitator: S. Douglas/FPC Project Mgr: W. Pestrak

Scope (Note): As mentioned, the projectis now set  -up in two (2)
phases....which are as follows:

Phase | (Construction underway...scheduled for July/Au g 2011 completion)

Reconfigure/Sub-Divide existing Auditorium and crea te several new
classrooms

Reconfigure existing student lab area to create new classroom layout (new
Group Learning Area)

Refurbish and Upgrade existing Anatomy Lab

Phase Il (Construction start, after Phase | complet ion, date TBD 2012)
Unite Lecture Halls 1096/97 by installing flexible  wall system between halls
Improve Pedestrian Way-finding and Directional Sign  age in HSC District
Improve and Upgrade both North and South Courtyards in HSC District
Create new “front door” entrance for USF Health in HSC District




‘ USF Health Facility (COM) Improvements
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Auditorium A, Front View Auditorium B, Back View
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Auditorium A, Back View Auditorium D, Front View

I.

Auditorium with partitions in position
Open Auditorium Auditorium C, Back View
WT University of South Florida I ] F
— USF. 517: College of Medicine Improvements
kb Schematic Design Submission
Dropeity. of Greshim, Smith and Darters YEARS May 7, 2010 LB & .

Shows Future Sub-Divided Classroom Layout for Auditorium



USF Health Facility (COM) Improvements

Picture shows MDA Auditorium area under construction




USF Health Facility (COM) Improvements

4. Typical room

5. Twelve person room
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Shows Current Student Lab Area Converted to Group Learning



USF Health Facility (COM) Improvements

Pictures show re-purposed Group Learning area under construction



USF — Health Facilities (COM) Improvements
MDL Upgrade Anatomy Lab
Project Mgrs: Stan Douglas/Walter Pestrak

Scope:
Refurbish/renovation/

upgrade existing
lab/office/prep spaces to
support academic vision of
the medical school

Status: Pre-demolition

(Customer’s Program Input
Received). Projectis part of
planned major COM
Renovation and
Improvements Project

Budget: Included in
Improvements Budget

Funding Source: Carry-
Forward (CF), PECO
Infrastructure & Donations

Picture of existing Anatomy Suite Corridor
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USF — Health Facilities Planning and Construction

Create USF Health Welcome Center
Project Mgr : OFM Facilities Group

Conceptual Rendering of Proposed Welcome
Center and new USF Health Entrance

Scope: Work involves
gutting the existing north
clinic space after
relocating that function to
Morsani facility. Space
will be repurposed for HSC
student support services,
l.e., registrar, admissions,
& financial aid. Area also
be a place for students to
gather and acquire career
counsel.

Status: Planning

Target Construction Start:
6/2011

Budget Cost: Announced
after contract award

Funding Source: Campus
CF




USF — Health Facilities Planning and Construction
Create USF Health Welcome Center
Project Mgr : OFM Facilities Group

Conceptual Rendering Shows Proposed Welcome Center Lobby



USF — Health Facilities Planning and Construction
Transform Former MDC Media Center to Instructional

Technology Spaces
Project Mgr: Shane Ross

Picture shows new Floor Plan of Space

Scope: Refurbish interior
finishes and reconfigure
portions of the former Media
Center spaces to support
new USF Health
Instructional Technology
programs

Status: Bid Pricing Phase

Pricing includes necessary
HVAC unit replacement

Budget: $250,000

Funding Source: Dept &
PECO

Target Completion: 5/2011




USF — Health Facilities Planning and Construction
Build-out Shell Space Johnnie Byrd Facility —
Project Facilitators: Dr. Dave Morgan/Stan Douglas

Johnnie Byrd Facility Proposed 2" Floor Layout

Scope: Build-out 2 " floor
shell space area to create
Alzheimer PET-scan
clinical/research level.
Floor plan layout to be
determined

Status: Design
Completion

Budget: TBD

Target Construction
Completion: 9/2011

Funding Source: Donor &
Research Program




USF — Health Facilities Planning and Construction
Build-out 5t Floor Shell Space Johnnie Byrd Facility —

Project Mgr: Shane Ross
Scope: Build-out 2 " floor
shell space also includes
building out 5 ™ floor to
accommodate functions
being relocated from the
2"d floor

Status: Construction

Const. Cost: $303,000

Target Completion:
9/2011

Funding Source: Donor &

Research Program
Johnnie Byrd Facility Existing 5" Floor Staging Materials




USF — Health Facilities Planning and Construction
MDC Infrastructure Project — Vivarium Upgrades

Project Mgr : Chris Pille

Picture Shows Primate Lab Corridor

Scope: Work involves
remodeling Primate labs and
staff work space

Status: Construction
Budget Cost: $25,000

Funding Source: Department




USF — Health Facilities Planning and Construction
Right-Size HSC Library Facility— Project Facilitators: Stan
Douglas/Beverly Shattuck

Scope: Project involves “re-
sizing” HSC Library function
to support all HSC Colleges,
Schools, & depts....and
determine required amount
space to support the
function. Any space
deemed excess will be re-
proposed for Student-
Centered functions

Status: Secured Services of
Health Science Library
Consultant -
Programming/Planning

Budget: TBD
Target Completion: TBD

Johnnie Byrd Facility Existing First Floor Plan Funding Source: HSC CF




USF — Health Facilities Planning and Construction
COPH Card Access System Redesign

Project Mgr. Maher Oueini
Scope: Redesign of
existing bldg card access
system and tie new
system into campus-wide
network.

Status: Pre-Construction
Budget: $198,810

Funding Source:
Department

Picture of College of Public Health (COPH) Facility




USF — Health Facilities Planning and Construction
CMS 3" Floor Minor Renovations - Project Mgrs: OFM Team

Scope: Renovate or
reconfigure 3 ™ floor to
limit access to VP and
redesign administrative
support cubicles

Status: Design Review

Budget: TBD

Target Completion:
6/2011

Funding Source: CF

Conceptual Rendering of Break room Makeover



USF — Health Facilities Planning and Construction
MDC Establish New College of Pharmacy Program Offic  es

Project Mgr: Kemi Ogunsanwo

Picture shows new College of Pharmacy Wall Image

Scope: Establish new
Pharmacy Program office
In existing MDC 2300
suite.

Status: Construction
Complete (Occupants in
place). Only Final
Lighting Improvement
remain

Cost: $391,783

Funding Source: Dept
Funding




USF — Health Facilities Planning and Construction
MDC Establish New College of Pharmacy Program Offic  es
Project Mgr: Kemi Ogunsanwo

Picture shows new College of Pharmacy Interior Finishes



USF — Health Facilities Planning and Construction
Install Art Work in MDN (Nursing) Rotunda

Project Mgr: Shane Ross

Picture shows actual Art piece and
terrazzo flooring in place in Rotunda

Scope: Involves completing
Interior finishes & art work
that will draw in outside
landscape. Interior finish
work includes completing
terrazzo flooring and
installing lights in the
Rotunda

Status: Bid Phase

Cost: $40,000
Completed: 3/2011

Funding Source: Nursing
Dept and Original Bldg
project budget




Lt?F — Health Facilities Planning and Construction
Improve MDN (Nursing) Interior Bldg Signage & Way-F  inding
Project Mgr: Kemi Ogunsanwo

Scope: Determine and
develop interior
signage, way-finding,
display case installation
plans for construction in
Nursing Bldg.

Status: Final Phase of
Construction

Budget Est: TBA

Target Completion:
5/2011

Picture Shows one of Nursing Bldg'’s Installed

Display Case System Fund_lng sSource:

Nursing Dept




USF — Health Facilities Planning and Construction

MDT Create Wet Laboratory Space
Project Mgr: Kemi Ogunsanwo

Picture MDT Lab Space Under Construction

Scope: Convert former
MDT Dining facility into
research laboratory
space

Status: Construction
Const Budget: $153,553

Funding Source: Carry-
Forward 09-10




USF — Health Facilities Planning and Construction

Install/Replace Exterior Facility Signag
Project Mgr: Shane Ross

Johnnie Byrd Facility Proposed Bldg Eastside Signage

e —

Scope: Install new
exterior building signage
and street frontage
monument sign

Status:
Programming/Planning

Budget: TBD

Target Completion:
6/2011

Funding Source:
Department




PECO Projects
2010/2011




USF — Health Facilities Planning and Construction
PECO 2010/11

The following represents the list of approved PECO projects this
year

Total funding allocated for this year’s program is $1,243,600.
Program funds has been released and project develop  ment work
has started on these projects

There were a total of 15 submissions for requested project work,
most projects were approved. A summary of the enti re PECO
2010/11 Program can be found at the following web-l  ink:

http://health.usf.edu/ofm/reports.htm

However, the majority of those projects are listed on the next few
slides




USF — Health Facilities Planning and Construction
PECO 2010/11

MDC Renovation Admin (Pharm/Phys) Suite — (Budget $6  4K)
MDC Create Nano-medicine Core — (Budget $20K)

MDT Space/Area Make Over - (Budget $140K)

MDN Renovate Rooms 1010/1011/1002 — (Budget $16K)

MDN Renovation Space Disabled Vet Pgm — (Budget $25K)
MDC Update Several Research Labs — (Budget $60K)

MDO Exterior Entrance Make Over — (Budget $50K)

MDC Install Fire Protection (Sprinkler Sys) — (Budge t $160K)
MDC Replace AHU (Inst Tech Spaces) — (Budget $150K)

PECO Program Contingency — (Budget $100K)




USF — Health Facilities Planning and Construction
MDC Infrastructure Project — Install Fire Sprinkler System

Project Mgr : Maher Oueini

Picture Shows Existing MDC Fire Pump

Scope: Project involves
installing sprinkler system
on several floors of MDC
Phases | & Il facilities. This
work support improve
building life safety and allow
for open research lab
remodeling in the facility

Status: Planning
Budget Cost: $160,000

Funding Source: Minor
PECO




USF — Health Facilities Planning and Construction

MDT Construct New Front Entrance
Project Mgr: Kemi Ogunsanwo

Picture MDT Lab Existing Entrance

Scope: Develop/Design
new MDT School of PT
Front Entrance

Status: Design
Const Budget: TBD

Funding Source: PECO




USF — Health Facilities Planning and Construction
MDC Infrastructure Project — Renovate Bathrooms

Project Mgr : Maher Oueini

Scope: Work involves
refurbishing and upgrading
Bathrooms in the MDC
Phase | & Il complex

Status: Planning
Budget Cost: $189,000

Funding Source: Minor
PECO




Recently
Completed
Projects




USF — Health Facilities Planning and Construction
MDC Convert Former IT Space to Graduate Affairs Off ice
Project Mgrs: Maher Oueini/Shane Ross

Scope: Reconfigure
space for Graduate
Affairs Office staff

Status: Construction
Complete

Cost: $298,991

Funding Source: CF 09-10
& Dept Funding

Picture Shows New Office Store Front



USF — Health Facilities Planning and Construction
MDT Teaching Laboratory Enhancement

Project Mgr. Shane Ross Scope: Sub-divide, with
flexible partition, two (2)
existing lecture rooms
MDT 1010 and 1027....and
create the ability to
transform space into
two(2) small teaching
spaces for each room.

Status: Construction
Completed

Construction Cost:
$64,507

Funding Source: Carry-
Picture of MDT 1010 Lecture Room Showing New Forward 09-10
Partition in Place




USF — Health Facilities Planning and Construction
MDC Infrastructure Project — Replace Air Handling Un it 16

Project Mgrs: Stan Douglas/Maher Oueini
Scope: Replace currently
undersized AHU #16 to
support newly renovated
spaces and programmatic
growth. Funding is
accomplished in conjunction
with main campus Physical
Plant Dept, who will also
replace AHU #18 on the
same MDC floor

Status: Const Phase
Cost: $189,000

Comp. Date: Sept 2010
Funding Source: CF 09-10

Picture Shows New AHU #16 in Place and Campus PECO
Infrastructure




If your department’s project is not shown
or listed in this report...the details of the
project scope are in development and will
be included in the next update.

Thanks




