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From the Director’s Desk: Aug 26, 2011

It has been a very busy and exciting period for the  OFM Team since my last 
update in April.  As you will see in this report up date several highly visible 
projects were completed this period, noteworthy was  the completion of 
Phase I of the USF Health/COM Improvements.  Work c ompleted in Phase I 
allowed the new HSC Auditorium and Group Leaning sp aces to be ready for a 
July 29, 2011 Grand Opening & Celebration w/ our Le igh Valley partners.  
Construction on the Anatomy Lab portion of this pro ject will be completed 
Aug 31, 2011, as scheduled.  

Also in this report please note the progress being made on the Alzheimer's 
C.A.R.E. Clinic (2 nd Floor Build-out) Project.  The CT/PET 600 was deliv ered 
and installed as construction continues on the proj ect.  Efforts on the HSC 
Health Welcome Center are also moving forward.  We are planning the 
construction start to demolish/reconstruct the “old  clinic” parking lot which 
will include construction of the new welcoming colo nnade and plaza. 

As always, our organization is committed to support ing the goals and facility 
needs of all HSC programs…covering nearly two (2) mi llion square feet of 
building space.  Our list of facility support servi ces and information with 
regards to our staff, policies, and procedures are located on our website:  
http://health.usf.edu/ofm/index.htm .  We as a team are honored and 
privileged to service the USF Health Community.

Stan Douglas
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Projects in Various 
Phases of 

Development
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� Scope: Major COM 
renovation involves 
creating additional small 
group learning spaces, 
improve exterior way-
finding, and integrate 
existing courtyards into 
user learning and event 
programs…and also 
establish a main entry 
point “Front Door” to 
COM  

� Status:  Phase I areas, 
Auditorium, Group 
Learning, & Anatomy 
under construction.   

� Const Budget:  $5,000,000
� Funding Source: 

Donations, CF, and PECOPicture Shows Current Main Entry Point to COM (USF Health)   

USF – Health Facilities Planning and Construction
College of Medicine (COM) Renovation & Improvements
HSC Project Facilitators:  S. Douglas/FPC Project Mgr – W. Pestrak

Highlights of this project are featured on the next  8 slides 
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� Scope:  Specifically this major renovation project will involve creating 
new learning spaces in existing areas and improving  the appearance of 
the HSC Campus.  Focused areas of work are as follo ws:

� Reconfigure/Sub-Divide existing Auditorium and crea te several new 
classrooms

� Reconfigure existing student lab area to create new  classroom layout (new 
Group Learning Area)

� Unite Lecture Halls 1096/97 by installing flexible wall system between halls
� Refurbish and Upgrade existing Anatomy Lab 
� Improve Pedestrian Way-finding and Directional Sign age in HSC District
� Improve and Upgrade both North and South Courtyards  in HSC District
� Create new “front door” entrance for USF Health in HSC District 

� Work in these areas will be accomplished in a phase d construction 
sequence and are highlighted in the next slide on t he HSC Campus site 
plan.

USF – Health Facilities Planning and Construction
College of Medicine (COM) Renovations & Improvement s (Cont.)
HSC Project Facilitators:  S. Douglas/FPC Project Mgr – W. Pestrak
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USF Health Science Facility (COM) Improvements        
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Overall HSC Project Site Improvement Plan

Proposed
Auditorium Renovation

Convert Student Lab Area
To Small Group Learning Space

Anatomy Lab
Renovation

Combine Lecture Halls
1096 & 1097

Proposal Location
Of Possible New
Auditorium

Proposed Anatomy
Lab Addition

Proposed Way-Finding
Routes

Layout of the HSC Primary College
Of Medicine District
Outlining Areas of targeted areas
Of Renovations and Improvements

Courtyard Improvements

Create Small Group
Learning Space in HSC
Library
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� Scope (Note):  As mentioned, the project is now set  up in two (2) 
phases….which are as follows:

� Phase I (Construction underway…scheduled for July/Au g 2011 completion)
� Reconfigure/Sub-Divide existing Auditorium and crea te several new 

classrooms
� Reconfigure existing student lab area to create new  classroom layout (new 

Group Learning Area)
� Refurbish and Upgrade existing Anatomy Lab 

Phase II (Construction start, after Phase I complet ion, date TBD 2012)
� Unite Lecture Halls 1096/97 by installing flexible wall system between halls
� Improve Pedestrian Way-finding and Directional Sign age in HSC District
� Improve and Upgrade both North and South Courtyards  in HSC District
� Create new “front door” entrance for USF Health in HSC District 

USF – Health Facilities Planning and Construction
College of Medicine (COM) Renovations & Improvement s (Cont.)
HSC Project Facilitators:  S. Douglas/FPC Project Mgr – W. Pestrak



���������

USF Health Facility (COM) Improvements        

Shows Conceptually Sub-Divided Classroom Layout for Auditorium 
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USF Health Facility (COM) Improvements        

Picture shows MDA Auditorium New Exterior Store Front
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USF Health Facility (COM) Improvements        

Picture shows MDA Auditorium Newly Renovated Interior Space
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USF Health Facility (COM) Improvements        

Shows Current Student Lab Area Converted to Group Learning
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USF Health Facility (COM) Improvements        

Pictures Group Learning area construction complete
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USF – Health Facilities (COM) Improvements
MDL Upgrade Anatomy Lab
Project Mgrs:  Stan Douglas/Walter Pestrak

� Scope:  Refurbish/renovate/
upgrade existing 
lab/office/prep spaces to 
support academic vision of 
the medical school

� Status:  Pre-demolition
(Customer’s Program Input 
Received.)  Project is part of 
planned major COM 
Renovation and 
Improvements Project

� Budget:  Included in 
Improvements Budget

� Funding Source: Carry-
Forward (CF), PECO 
Infrastructure & Donations 

Picture of Anatomy Lab Interior Make-Over Nearly Complete
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Phase II (Construction start, after Phase I complet ion, 2012, date 
TBD)

� Unite Lecture Halls 1096/97 by installing flexible wall system 
between halls, as well as 1003/1005

� Improve Pedestrian Way-finding and Directional Sign age in 
HSC District

� Improve and Upgrade both North and South Courtyards  in 
HSC District

� Create new “front door” entrance for USF Health in HSC 
District  (however, this part of the effort will be  constructed w/ 
Welcome Center Project)

The next three (3) slides display some examples of possible way-finding 
schemes and concepts.

USF – Health Facilities Planning and Construction
College of Medicine (COM) Renovations & Improvement s Phase II
HSC Project Facilitator:  S. Douglas/W. Pestrak (FPC)
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Picture South Courtyard Concept – View from 
south direction

USF – Health Facilities Planning and Construction
College of Medicine (COM) Renovations & Improvement s Phase II
HSC Project Facilitator:  S. Douglas/W. Pestrak (FPC)
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North Courtyard Concept – View, looking at 
Nursing’s south entry point (on right side of picture)

USF – Health Facilities Planning and Construction
College of Medicine (COM) Renovations & Improvement s Phase II
HSC Project Facilitator:  S. Douglas/W. Pestrak (FPC)
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Way-finding Component Concept – Front of Auditorium 
showing interactive Information/Directional Monitor 

USF – Health Facilities Planning and Construction
College of Medicine (COM) Renovations & Improvement s Phase II
HSC Project Facilitator:  S. Douglas/W. Pestrak (FPC)
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USF – Health Facilities Planning and Construction
Morsani 5 th and 6 th Floor Build-out 
Project Facilitators:  Rick Green/Charles Kitzmiller

� Scope: Build-out 6 th floor 
shell space of Morsani 
facility.  Most of the Clinic 
functions will be moved 
from existing north clinic 
(MDA) to Morsani.  Now part 
of 5 th floor shell space is 
also being considered for 
build-out.

� Status:  Construction
� Completed: July 2011

� Budget:  $7,000,000
� Funding Source: Donations, 

etc.
Picture Shows New Diabetes Teaching Kitchen  
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USF – Health Facilities Planning and Construction
Create USF Health Welcome Center 
Project Mgr: OFM Facilities Group � Scope:  Work involves 

gutting the existing north 
clinic space after 
relocating that function to 
Morsani facility.  Space 
will be repurposed for HSC 
student support services, 
i.e., registrar, admissions, 
& financial aid.   Area also 
will be a place for students 
to gather and acquire 
career counsel.

� Status:  Planning/Design
� Target Construction Start: 

Site Work - 8/2011
� Interior Demo Work –

10/2011
� Budget Cost: Announced 

after contract award
� Funding Source: Campus 

CF 
Conceptual Rendering of Proposed Welcome 
Center and new USF Health Entrance
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USF – Health Facilities Planning and Construction
Create USF Health Welcome Center 
Project Mgr: OFM Facilities Group

Conceptual Rendering Shows Proposed Welcome Center Lobby
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USF – Health Facilities Planning and Construction
Create USF Health Welcome Center – Derm Lab Relocati on 
Project Mgr : OFM Facilities Group � Scope:  As part of 

Welcome Center 
construction effort….the 
Dermatology Lab, that 
was left behind after the 
clinic functions were 
moved out, will be 
relocated before the 
rebuilding effort starts

� Status:  
Planning/Programming

� Interior Demo Work –
10/2011

� Budget Cost: 
Announced after 
contract award

� Funding Source: 
Campus CF 

Diagram shows Derm Lab in Existing Old Clinic Footprint
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USF – Health Facilities Planning and Construction
Transform Former MDC Media Center to Instructional 
Technology Spaces
Project Mgr:  Shane Ross � Scope:  Refurbish interior 

finishes and reconfigure 
portions of the former Media 
Center spaces to support 
new USF Health 
Instructional Technology 
programs 

� Status:  Bid Pricing Phase 
Pricing includes necessary 
HVAC unit replacement 

� Budget:  $250,000
� Funding Source: Dept & 

PECO
� Target Completion: 10/2011

Picture shows new Floor Plan of Space
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USF – Health Facilities Planning and Construction
Install Tele-Presence System in HSC Library Facility– Project 
Facilitators:  Maher Oueini/Stan Douglas

� Scope:  Project involves “re-
sizing” HSC Library function 
to support all HSC Colleges 

� Status:  Planning/Design

� Budget:  TBD
� Target Completion: TBD

� Funding Source: IT Tele-
Presence Account

Library Space MDC 2215, room where Tele-Presence 
System will be installed
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USF – Health Facilities Planning and Construction
Build-out Shell Space Johnnie Byrd Facility – Project Facilitators 
Shane Ross/Stan Douglas

� Scope:  Build-out 2 nd floor 
shell space area to create 
Alzheimer PET-scan 
clinical/research level.  
Floor plan layout to be 
determined

Status:  Construction 
underway

Budget:  TBD
� Target Construction 

Completion: 9/2011
� Funding Source: Donor & 

Research Program

Johnnie Byrd Facility 2nd Floor Construction
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USF – Health Facilities Planning and Construction
Build-out Shell Space Johnnie Byrd Facility – Project Facilitators: 
Shane Ross/Stan Douglas

Picture Shows PET CT being lifted to 2nd

Floor
Picture Shows  Completed Installation of 
PET CT 
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USF – Health Facilities Planning and Construction
Build-out 5th Floor Shell Space Johnnie Byrd Facility - Project 
Mgr: Shane Ross

� Scope:  Build-out 2 nd floor 
shell space also includes 
building out 5 th floor to 
accommodate functions 
being relocated from the 
2nd floor

� Status:  Completed

� Const. Cost:  $303,000

� Occupied: 6/2011

� Funding Source: Donor & 
Research Program

Johnnie Byrd Facility 5th Completed Build-out area
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USF – Health Facilities Planning and Construction
MDC Renovate Labs/Offices
Project Mgr: Chris Pille

� Scope:  Work involves 
renovation and refurbishing 
office and lab spaces for 
OB-GYN Dept (MDC 2010, 
2146, 2146A & 2147)

� Status:  Construction  

� Current Cost: $25,000 

� Funding Source: Research 
Department

Picture Shows Work Underway in Lab Spaces 
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USF – Health Facilities Planning and Construction
Right-Size HSC Library Facility – Project Facilitators: Stan 
Douglas\Beverly Shattuck � Scope:  Project involves “re-

sizing” HSC Library function 
to support all HSC Colleges, 
Schools, & depts….and 
determine required amount 
space to support the 
function.  Any space 
deemed excess will be re-
proposed for Student-
Centered functions

� Status:  Secured Services of 
Health Science Library 
Consultant -
Programming/Planning

� Budget:  TBD
� Target Completion: TBD
� Funding Source: HSC CF

Shimberg Library Facility Existing First Floor Plan
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USF – Health Facilities Planning and Construction
HSC Library Renovation for Pharmacy Skills Lab– Project 
Facilitator - Stan Douglas/Dr. K. Sneed

� Scope:  Project involves 
HSC Library 2 nd Floor 
modifications  to 
accommodate new 
Pharmacy School Skills Lab.

� Status:  
Programming/Planning

� Budget:  TBD

� Target Completion: TBD

� Funding Source: Pharmacy 
Pgr Funding

Proposed Pharmacy Skills Lab Layout on Library 2nd Floor
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USF – Health Facilities Planning and Construction
COPH Card Access System Redesign
Project Mgr – Maher Oueini

� Scope:  Redesign of 
existing bldg card access 
system and tie new 
system into campus-wide 
network.  

� Status:  Construction 
Complete

� Budget:  $198,810

� Funding Source: 
Department

Picture of 
College of 
Public Health 
(COPH) 
Facility

Picture of 
Installed 
University CA 
Device 
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USF – Health Facilities Planning and Construction
CMS 3rd Flr Minor Renovations - Project Mgrs: Oueini/Douglas

� Scope:  Renovate or 
reconfigure 3 rd floor to 
limit access to VP and 
redesign administrative 
support cubicles 

� Status:  Final FF&E 
Pending & interior door

� Budget:  TBD
� Target Completion: 

8/2011

� Funding Source: CF

Conceptual Rendering of Break Room New Reception Area 
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USF – Health Facilities Planning and Construction
CMS 3rd Flr Minor Renovations - Project Mgrs:  Oueini/Douglas

Picture of Actual Constructed New Cafe Picture of New Reception Area
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USF – Health Facilities Planning and Construction
Build-out 6th Floor Shell Space Johnnie Byrd Facility - Project 
Mgrs: Stan Douglas/Shane Ross

� Scope:  Build-out 6 th floor 
shell space to create 
Parkinson’s Disease 
Clinic

� Status:  Design Review

� Const. Cost:  TBD

� Target Completion: 
11/2011

� Funding Source: 
Department/Program 

Johnnie Byrd Facility Proposed 6th Floor  Layout
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USF – Health Facilities Planning and Construction
Improve MDN (Nursing) Interior Bldg Signage & Way-F inding
Project Mgr:  Kemi Ogunsanwo

� Scope:  Determine and 
develop interior 
signage, way-finding, 
display case installation 
plans for construction in 
Nursing Bldg.  

� Status:  Final Phase of 
Construction

� Budget Est:   TBA
� Target Completion: 

5/2011

� Funding Source: 
Nursing Dept 

Picture Shows one of Nursing Bldg’s Installed 
Display Case System 
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USF – Health Facilities Planning and Construction
Improve MDN (Nursing) Interior Bldg Signage & Way-F inding
Project Mgr:  Kemi Ogunsanwo

� Scope:  Determine and 
develop interior 
signage, way-finding, 
display case installation 
and minor interior space 
renovations in Nursing 
Bldg.  

� Status:  Final Phase of 
Construction

� Approx. Cost:   $200,000
� Target Completion: 

9/2011
� Funding Source: 

Nursing Dept 
Picture Shows one of Nursing Bldg’s Inter-
Active Monitor System & new signage
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USF – Health Facilities Planning and Construction
Improve MDN (Nursing) Interior Bldg Signage & Way-F inding
Project Mgr:  Kemi Ogunsanwo

Completed Nursing 
Bldg’s Interior Area w/ 
New Furnishings
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USF – Health Facilities Planning and Construction - H SC
Bookstore Renovations- Project Mgrs: – C. Pille/S. Douglas

� Scope:  Refurbish 
certain interior spaces 
of the Bookstore facility 
and work with Barnes 
and Noble (new food 
service provider) to 
develop reconfigured 
food service area.    

� Status:  Planning/Design
� Cost of Completed work 

thus far:   $8,133.00
� Final Completion: TBD
� Funding Source: 

Campus Food Services 
& OFM CF

Picture shows new 
carpet recently installed

Front Door pending ADA 
Closer installation
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USF – Health Facilities Planning and Construction
MDT Create Wet Laboratory Space 
Project Mgr:  Kemi Ogunsanwo � Scope:  Convert former 

MDT Dining facility into 
research laboratory 
space

� Status:  Construction

� Const Budget:  $153,553

� Funding Source: Carry-
Forward 09-10

Picture MDT Lab Space Under Construction
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USF – Health Facilities Planning and Construction
MDT Create Wet Laboratory Space 
Project Mgr:  Kemi Ogunsanwo � Scope:  Convert former 

MDT Dining facility into 
research laboratory 
space

� Status:  Pending 
Occupancy per SFM

� Const Budget:  $153,553

� Funding Source: Carry-
Forward 09-10

Picture MDT Lab Space Completed
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USF – Health Facilities Planning and Construction
Install/Replace @ Byrd Institute Exterior Facility Signage –
Project Mgr:  Shane Ross

� Scope:  Install new 
exterior building signage 
and street frontage 
monument sign

� Status:  Construction

� Cost:  ~ $20,000
� Target Completion: 

9/2011

� Funding Source: 
Department

Shows Some Facility Eastside Signage 
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PECO Projects 
2010/2011
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� The following represents the list of approved PECO projects this 
year

� Total funding allocated for this year’s program is $1,243,600.  
Program funds has been released and project develop ment work 
has started on these projects

� There were a total of 15 submissions for requested project work, 
most projects were approved.  A summary of the enti re PECO 
2010/11 Program can be found at the following web-l ink:

http://health.usf.edu/ofm/reports.htm

� However, the majority of those projects are listed on the next few 
slides

USF – Health Facilities Planning and Construction
PEC0 2010/11
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� MDC Renovation Admin (Pharm/Phys) Suite 

� MDC Create Nano-medicine Core 

� MDT Space/Area Make Over 

� MDN Renovate Rooms 1010/1011/1002 

� MDN Renovation Space for Disabled Veterans Program

� MDC Update Several Research Labs 

� MDO Exterior Entrance Make Over – (In Development)

� MDC Install Fire Protection (Sprinkler Systems) 

� MDC Replace AHU (Inst Tech Spaces) 

� PECO Program Contingency 

USF – Health Facilities Planning and Construction
PEC0 2010/11
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USF – Health Facilities Planning and Construction
MDN (Nursing) Construct NICE Office Suite – Project 
Facilitators:  Kemi Ogunsanwo/Stan Douglas

� Scope:  Reconstruct 
rooms MDN 1010 & 1011 
and create NICE (Disable 
Vets Area) for Nursing 
Program

� Status:  Construction 
underway

� Cost:  $87,129.00
� Target Construction 

Completion: 9/2011

� Funding Source: PECO & 
Dept Funding
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USF – Health Facilities Planning and Construction
MDC Infrastructure Project – Install Fire Sprinkler System 
Project Mgr:  Maher Oueini

� Scope:  Project involves 
installing sprinkler system 
on several floors of MDC 
Phases I & II facilities. This 
work will support improved   
building life safety and allow 
for open research lab 
remodeling in the facility 

� Status:  Planning  
� Budget Cost: $160,000 

� Funding Source: Minor 
PECO 

Picture Shows Existing MDC Fire Pump 



��������� ��

USF – Health Facilities Planning and Construction
MDT Construct New Front Entrance 
Project Mgr:  Kemi Ogunsanwo

� Scope:  Develop/Design 
new MDT School of PT 
Front Entrance

� Status:  Design

� Const Budget:  TBD

� Funding Source: PECO 

Picture MDT Lab Existing Entrance
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USF – Health Facilities Planning and Construction
MDC Infrastructure Project – Renovate Bathrooms 
Project Mgr:  Maher Oueini

� Scope:  Work involves 
refurbishing and upgrading 
Bathrooms in the MDC 
Phase I & II complex

� Status:  Planning  

� Budget Cost: $189,000 

� Funding Source: Minor 
PECO 
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USF – Health Facilities Planning and Construction
MDO Construct New Front Entrance Improvements 
Project Mgr:  Shane Ross

� Scope:  Develop/Design 
new MDO Facility Front 
Entrance.  Work will 
include awning/cover for 
existing wheel chair ramp

� Status:  Programming 
Development

� Const Budget:  TBD

� Funding Source: PECO 

Picture MDO Facility Current Entrance
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USF – Health Facilities Planning and Construction
MDC Renovation Research Dept Labs 
Project Mgr:  Shane Ross � Scope:  

Renovate/Refurbish 
research laboratory 
spaces

� Status:  Occupancy 

� Cost (thus far all lab 
work:  $104,907.00)

� Funding Source: PECO

MDC 3014 Lab 
Space 
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USF – Health Facilities Planning and Construction
MDC Renovation Research Dept Labs 
Project Mgr:  Shane Ross � Scope:  

Renovate/Refurbish 
research laboratory 
spaces

� Status:  Occupancy 

� Cost (thus far all lab 
work:  $104,907.00

� Funding Source: PECO

MDC 3128 Lab Space 
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USF – Health Facilities Planning and Construction
MDC Renovation Research Dept Labs 
Project Mgr:  Shane Ross � Scope:  

Renovate/Refurbish 
research laboratory 
spaces

� Status:  Occupancy 

� Cost (thus far all lab 
work:  $104,907.00)

� Funding Source: PECO

MDC 3138/3139 
Lab Space 
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USF – Health Facilities Planning and Construction
MDC Renovations – Create Lab Equipment Rooms 
Project Mgr:   OFM Team

Recently Constructed MDC 2018 Lab Equipment Room 

Scope:  As an ongoing effort  to 
clear the clutter in the corridors, 
the OFM Office is converting 
selected vacant space/s into Lab 
Equipment rooms in MDC 
Phases I & II.  Work involves 
redesigning HVAC system/s and 
electrical circuitry to support 
power and heat loading 
requirements for -80 freezers, 
centrifuges, etc.   

Status:  Design work underway 
in MDC 4165 & 3171

Cost:  $15 - $20k per room

Funding Source:  PECO & OFM 
CF
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USF – Health Facilities Planning and Construction
MDC Infrastructure Project – Replace Air Handling Un it 16
Project Mgrs: Stan Douglas/Maher Oueini

� Scope:  Replace currently 
undersized AHU #16 to 
support newly renovated 
spaces and programmatic 
growth.  Funding is 
accomplished in conjunction 
with main campus Physical 
Plant Dept, who will also 
replace AHU #18 on the 
same MDC floor

� Status:  User Training Phase  
� Cost: $189,000 
� Comp. Date: Sept 2010
� Funding Source: CF 09-10 

and Campus PECO 
Infrastructure

Picture Shows New AHU #16 in Place
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Recently 
Completed 

Projects 
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USF – Health Facilities Planning and Construction
MDC Convert Former IT Space to Graduate Affairs Off ice
Project Mgrs – Maher Oueini/Shane Ross

� Scope:  Reconfigure 
space for Graduate 
Affairs Office staff

� Status:  Construction 
Complete

� Cost:  $298,991

� Funding Source: CF 09-10 
& Dept Funding

Picture Shows New Office Store Front
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USF – Health Facilities Planning and Construction
MDC Establish New College of Pharmacy Program Offic es
Project Mgr – Kemi Ogunsanwo

� Scope:  Establish new 
Pharmacy Program office 
in existing MDC 2300 
suite.   

� Status:  Construction 

� Cost:  $391,783

� Funding Source: Dept 
Funding

Picture shows new College of Pharmacy Wall Image
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USF – Health Facilities Planning and Construction
MDT Teaching Laboratory Enhancement 
Project Mgr:  Shane Ross � Scope:  Sub-divide, with 

flexible partition, two (2) 
existing lecture rooms 
MDT 1010 and 1027….and 
create the ability to 
transform space into 
two(2) small teaching 
spaces for each room. 

� Status:  Construction 
Completed

� Construction Cost:  
$64,507

� Funding Source: Carry-
Forward 09-10Picture of MDT 1010 Lecture Room Showing New 

Partition in Place
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If your department’s project is not shown 
or listed in this report…the details of the 
project scope are in development and will 
be included in the next update. 

Thanks ��� �


